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Ted V. Fitzgerald, AFC Project Manager
Trout Unlimited
1233 East 420 South
Payson,Utah 84651
801 465-9949

April 11,2005

Pete Stevenson Andy Lensink
U.S. EPA U.S. EPA
999 18th St., Suite 300 999 18th St., Suite 300
Denver, CO 80202-2466 Denver, CO 80202-2466

Dear Mr. Stevenson and Mr. Lensink,

The construction plans and cost estimates enclosed with this letter detail the scope and
specific work that is intended to be conducted under the Pacific Mine Reclamation
Project. I am providing them to you for your review and comment. They may be of use
to you as we continue work on the Administrative Order on Consent along with the Plan
of Work that I sent to you last week via email.

As you know Trout Unlimited has received authorization to spend up to $45,000 to
initiate this work hi American Fork Canyon hi 2005 utilizing funds from the Natural
Resource Conservation Service. The agreement for use of those funds has been signed
by TU and returned to NRCS for execution. The intent in 2005 is to perform that portion
of the work that can be done without disturbing any potentially contaminated mine and
mill waste deposits. The cost estimate for Stage 1 lays out that part of the work. It
includes the purchase of some materials that will be used during the construction of the
repository in Stage 2. We feel we can implement Stage 1 independent from the future
work and ask for your consideration in structuring this project in stages.

The funding agreement with NRCS includes provisions allowing the expenditure of the
$45,000 in 2005 and in 2006. With an estimate of about $20,500 for the work is Stage 1
there remains another $24,500 available for Stage 2. TU is exploring opportunities to
obtain the additional funds needed for Stage 2. We are confident that the full amount
needed to implement Stage 2 will be available in 2006, if not before.

Stage 3 of the project is work that has been approved by a Forest Service Decision Memo
under NEPA in 2001 and an MOU with TU in 2004. That work is not intended as part of
the CERCLA action under the AOC but will be completed as part of the overall project hi
American Fork Canyon while equipment is on site. The NRCS funding that has been
provided for this project cannot be used for work on Federal lands and thus cannot be
used to perform Stage 3. Other funds will be needed to do that work.



After you have looked over the plans and estimates I would like to talk to you about
specific design features of this project. I could come to your office for that discussion at
a time convenient for both of you as we get closer to completion of the AOC.

I should point out that each of the plan sheets were prepared in various colors. Because
of the high cost of reproducing colored sheets and since the drawings enclosed are subject
to change, I have reproduced some of the plan sheets in black ink only. The final,
approved drawings you will receive will be in color on each sheet.

Sincerely,

Ted V. Fitzgerald
AFC Project Manager

cc: Jim Baker, Snowbird Corp
Chris Wood and Others, Trout Unlimited



STAGE 1- 2005 CONSTRUCTION
Initiate Pacific Reclamation Project - Cost Estimate

4/8/05 ByTVF
Item

Number

201(03)

203(1 1)a

203(19)

204(05)
204(07)

306(05)

601(01)
6030(03)a
605(05)

606(01)a

606(01) •

606(02)*

607(01)

633(12)a*
633(12)b *

Description

Clearing, Borrow Area

Excavation, Borrow for
Road

Strip and pile 3 inches of
sett from borrow area

Straw/hay bates
Silt Fence

Reconditioning of roadbed,
Blue Rock

Mobilization. 2005
18inchcutwert

Special pipe conection
Remove and reinstall

guardrail
Guardrail system CRT,

type IV. Class A
(Weathering Steel)

Terminal section, Flared
Fence, barbed wire. 3

strand
Sign, closure

Sign, interpretive
TOTAL

Units of
Measurement

Lump Sum

Cubic Yards

Cubic Yards

Each
Feet

Feet

Lump Sum
Feet

Lump Sum

Feet

Feet

Each

Feet

Each
Each

Method of
Measurement

Lump Sum
Quantity (LSQ)
Actual Quantity

(AQ)

Design Quantity
(DO)

AQ
AQ

AQ

LSQ
AQ
LSQ

AQ

AQ

AQ

AQ

AQ

AQ

Quantity

1

200

250

20
250

600

1
22
1

300

400

8

400

3

3

Unit Price

$500.00

$10.00

$2.00

$30.00
$2.00

$1.50

$1.000.00
$30.00

$500.00

$12.00

$10.00

$115.00

$3.00

$400.00
$800.00

Total Cost

$500.00

$2.000.00

$500.00

$600.00
$500.00

$300.00

$1,000.00
$660.00
$500.00

$3,600.00

$4,000.00

$920.00

$1,200.00

$1.200.00
$2,400.00

$20/180.00
Purchase &nct stockpfte for

installation in 2006



STAGE 2- 2006 CONSTRUCTION
Complete Pacific Reclamation Project - Cost Estimate

4/8/05 ByTVF
Item

Number

201(03)

202(05)

203(02)a

203(02)b

203(02)c

203(02)d

203(1 1)d

203(18)a

203(23)

204(05)
204(07)

210(05)t>

221(02)b

251(01)

306(06)

601(01)

6038(03)

606(01)b

624(04)a

625(02)a

625(03)

633(12)c

Description

Clearing. Repository

Remove and salvage
barbed wire fence

Excavation. Pacific Mill

Excavation, Pacific Mine
Excavation,

Blue Rock Mine
Excavation,

Scotchman #2 Mine
Embankment,

n̂ >Mjuiibui_ ~T_rtf^*r

Interceptor Ditch
Reshape borrow and

topsoQ stockpile areas
Straw/hay bales

Sitt Fence
Obliterate road, Blue

Rock Mine
Composite Uner,

Repository

Placed riprap, class 7,
method B (Interceptor

Ditch)
R«M~tftM lllllllll h t̂tA mCMlUl*Uliw»uwiri runtff viMXf

(North Fork)
Mobilization. 2006

Adjust ground water
monitoring well. Pacific

Install guardrail.
Repository

Placing topsoil,
Borrow area

Seeding, Broadcast
method (with mulch and

fertilizer)

Fabric, Slope stabilization

Install Sign
TOTAL

Units of
Measurement

Lump Sum

Lump Sum

Cubic Yards

Cubic Yards

Cubic Yards

Cubic Yards

Cubic Yards

Feet

Lump Sum

Each
Feet

Lump Sum

Square Yards

Cubic Yards

Feet

Lump Sum

Each

Feet

Cubic Yards

Acre

Square Yards

Each

Method of
Measurement

Lump Sum
Quarrtityfl-SQ)

LSQ

Design Quantity
(DQ)
DQ

Actual Quantity
(AQ)

AQ

AQ

AQ

LSQ

AQ
AQ

SuSQ

AQ

AQ

AQ

LSQ

AQ

AQ

AQ

AQ

AQ

AQ

Quantity

1

1

500

900

3.500

1.000

4.500

350

1

20
50

t

900

210

500

1

1

400

250

2.3

1.300

6

Unit Price

$1.000.00

$600.00

$15.00

$10.00

$4.70

$4.70

$5.20

$2.00

$400.00

$30.00
$2.00

$1.000.00

$20.00

$25.00

$1.50

$10.000.00

$450.00

$10.00

$2.00

$3,000.00

$3.00

$200.00

Total Cost

$1.000.00

$600.00

$7,500.00

$9,000.00

$16.450.00

$4.700.00

$23.400.00

$700.00

$400.00

$600.00
$100.00

$1.000.00

$18.000.00

$5.250.00

$750.00

$10.000.00

$450.00

$4.000.00

$500.00

$6.900.00

$3.900.00

$1.200.00
$114JHM>.00



STAGE 3- 2006 CONSTRUCTION
Cap Miller Hill Tunnel Disturbed Area

4/8/05 ByTVF

Item
Number

202(06)

203(11)d

203(24)

204(05)

204(07}̂
306(06)

625(02)

633(12)c

Description

Rock barrier.
Remove 8fKf replace-

Embankment Miller Hill
Tunnel Area Cap

Temporary stream
crossing

Straw/nay bates
Silt Fence

Recondition haul roads
Seeding, Broadcast

method,*/ mulch and
fertilizer

Install sign
TOTAL

Units of
Measurement

Lump Sum

Cubic Yards

Lump Sum

Each
Feet

Lump Sum

Acre

Each

Method of
Measurement
Lump Sum

Quantity (LSQ)
Actual Quantity

(AQ)

LSQ

AQ
AQ
AQ

AQ

AQ

Quantity

1

650

1

20
100
900

0.7

1

Unit Price

$500.00

$4.70

$1.800.00

$30.00
$2.00
$1.50

$3.000.00

$200.00

Total Cost

$500.00

$3.055.00

$1.800.00

$600.00
$200.00

$1.350.00

$2,100.00

$200.00
$9,805.00


